SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:02PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 205 Const Calendar Day: 539 Date: 01-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L11-OBG.056 E Line Lift 11 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ-ZELED 0.00 0.00 0.00 0.00 D
Ironworker JNM DATHAN KAAI 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Di ary: Dispute
General Comments 056 E-L11-OBG.056 -
ABF aligned the OBG lifts 10E and 11E previously. Yesterday they bolted and welded the joint to meet
minimum seismic safety standards. Today they expanded their work by installling more bolts and pins, and
by continuing welding.
04-0120F4 Bid Item: 056 E-L11-ALB.056 E Line Lift 11 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DATHAN KAAI 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 2.00 0.00 10.00 D
Ironworker JNM IGNACIO AGUILERA 8.00 2.00 0.00 10.00 D
Diary: Dispute
General Comments 056 E-L11-ALB.056 -

ABF ironworkers bolted OBG L10E/L11E. Welding on the "A" and "C" faces continued--see the welding
report for details. See my March 3, 2011, diary for the RC set numbers for the bolts used in this work.

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 205  Date: 01-Mar-2011  Tuesday
04-0120F4 Bid Item: 102 0-000-000.102 WIND VORTEX GENERATOR PLATES
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW WISTRICH 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Diary: Dispute
General Comments 102  0-000-000.102

ABF ironworkers installed, and | tested, bolts at the wind vortex generator at PP54, which lies at the joint of
L6W and L7W.

Bolts used: M20X80 DHGM200051
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